ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT

MARCH 1997
TDD: S05-9703-012 Report Period: (02/23/97-03/22/97
PAN: TM1201ITE Approved Period of
TDD Name: Sauget Area [ Performance: 3/18/97-
City: Sauget Percent TDD Technically
County: St. Clair Complete (Hours): Data not available.
State: Iilinois Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny Expended (Hours):
U.S. EPA Project Manager: Borries Funding:
Contractor: Ecology & Environment, Inc. Activity Type:

Contractor Project Manager: Qg

L

II1.

Iv.

PROGRESS MADE DURING REPORTING PERIOD

Conduct project management activities.

DELIVERABLES

Deliverable Due Date Date Delivered

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD
None.

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD
Meet with U.S. EPA to determine sampling activities and schedule.

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

None.
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03/30/1997 Ecology and Environment, Inc.

START § Contract: 68-W6-0011
TODD Financial Status Report - Cost Detail
MAR 1997

TDD: $05-9703-012
TDD Name: SAUGET AREA ONE

Regular O.T. O.T.

Current Current Regular To

Hours Month Month To Date Date

-l 25 .00 25 .00

TOTAL LOE .25 .00 25 .00

.00 .00 .00 00

TOTAL E AND E HOURS 25 .00 25 .00

TOTAL LABOR DOLLARS $11.80 $11.80
Budgets
Total Hours ‘s %25 .00
BASE FEE .48

Total Dollars $12.28 .00

*** Confidential Business Information - Not for Release "



03/29/1997 Ecology and Environment, Inc.
| START 5  Contract: 68-W6-0011
TDD Financial Status Report - Labor Detail
MAR 1997
TDD:  $S05-9703-012
TDD Name: SAUGET AREA ONE
. HOURS
Current Month Project to Date

T Y 25 == 3

.25

TOTAL LOE 25 .00 25 25 .00 25

TOTAL SS .00 .00 .00 .00 .00 .00

TOTAL E and E LABOR 25 .00 25 25 00 25
001021

~** Confidential Business Information - Not for Release "



